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1.

Criteria.
(a) Check One
a Emergency
X New Data
o Technical
o Unforeseen Contingency

(b) Describe the criteria:

The Center for Humanities, later called the Center for Bioethics and Humanities and
now called the Fulginiti Pavilion for Ethics and Humanities, is costing more than
originally budgeted due to construction cost escalation, additional square footage for
program and for basement space housing mechanical equipment, unanticipated costs
of security and utility TAP fees, and the need to introduce an additional construction
phase due to the cessation of construction in order to raise additional funds from a
fund raising campaign.

2. Long Bill Appropriation Tables
| Appropriation from Long Bill # SB 03-258, page # 286 |
Line Item(s) Total CCFE CF CFE FF
Original Long Bill ltems $5,436,977 $5,436,977
Requested Revision of Long Bill Appropriation
Line Item(s) Total CCFE CF CFE FF
New Long Bill ltems $8,254,692 $8,254,692
3. Justify the change from approved budget request and/or FPP:

The Fulginiti Pavilion for Ethics and Humanities has been designed, and its shell has
been constructed at the University of Colorado Denver Anschutz Medical Campus.
The program plan amended for increased square footage and cost. The original
program plan called for 15,887 gross square feet (gsf); the final design resulted in a
19,475 gsf facility. Square footage increases resulted from increases in offices and
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breakout rooms, from increased gallery and lobby exhibit areas, and from a basement
mechanical space for equipment originally programmed for rooftop installation that is
aesthetically better located in a basement.

Project costs have increased as a result of construction cost escalation, additional
square footage for additional program and for an unanticipated basement for
mechanical equipment, unanticipated costs of security and utility TAP fees, and the
need to introduce an additional construction phase (with additional costs of general
conditions, start-up, unrealized cost efficiencies of construction no longer concurrent
with construction of the adjacent Education Facility 1B, and further related cost
escalation) pursuant to additional fund raising.

Construction stopped with the completion of the facility shell pending additional
funds from an active fund raising campaign.

. Why is it necessary to have the appropriation prior to the Long Bill?

Fund raising efforts are underway and additional funds are anticipated to be in hand
before the approval of the next Long Bill. Additional delays in construction will
increase the project cost.

Does this request require revision of a prior appropriation? (yes). Explain.

The previous project approval was for a project cost of $5,436,977; the revised
project cost of $8,254,692 reflects added project costs of $2,817,715.

Attach a copy of a complete Form CC-C of the original request.
The original Form CC-C is attached and labeled ‘ORIGINAL’ the top.

Attach a new completed Form CC-C (Element #1 only if there was a prior
appropriation) to reflect this supplemental request.

The revised Form CC-C reflecting the revised project cost is attached.
Supplemental Requests Per SB 98-1331

a) Describe the urgency of the request
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Fund raising efforts are underway and additional funds are anticipated to be in hand
before the approval of the next Long Bill. Additional delays in construction will
increase the project cost.

b) List funds to be restricted:

Not Applicable as a Cash Project

Long Bill No. Appropriation Expenditures Amount to be restricted
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